


## STUDY MILESTONES

MILESTONES	Winter 2002	Spring 2002	Summer 2002	Fall 2002	Winter 2003	Spring 2004	Summer 2004	Fall 2004	Winter 2005
Project Initiation									
Alternative Development Phase									
Public Involvement Centre # 1					X				
Continuation of Alternative Development Phase / Update of Traffic Report / Selection of Technically Preferred Alternative									
Public Involvement Centre # 2						X			
Preliminary Design of Recommended Alternative									
Public Involvement Centre # 3								X	
Completion of Preliminary Design									
Transportation Environmental Study Report (TESR) Submitted for 30-day Public Review									X
Environmental Clearance									X
Project Completion									X